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1167267-R8 SDMS 

Robert J. Medlar 
Director 
Remedium Group, Inc. 
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6401 Poplar Ave., Suite 301 
IVIemphis, TN 38119-4840 

Tel: (901)820-2024 
Fax:(901)820-2061 
Email: Robert.J.iVledler@grace.com 

Subject: 0U3 RI/FS of the Libby Asbestos Site 
Monthly Progress Report - January 2010 

Dear Bonnie: 

This progress report describes work completed during the month of January 2010, in 
accordance with Section IX ofthe Administrative Settlement Agreement and Order on 
Consent for Remedial Investigation/Feasibility Study dated September 2007. A 
discussion ofthe actions taken, sampling results, planned activities, modifications, 
problems encountered, potential issues, anticipated delays, and solutions developed is 
provided below. Information by contractor is reported separately. 

MWH 

The following is a summary of the actions taken and progress made during January 
2010. 

A. ACTIONS TAKEN 

• Continued preparation ofthe Phase III Field Sampling Summary Report (FSSR). 

• Continued preparation of initial sections ofthe 0U3 Remedial Investigation 
Report. 

B. SAMPLING RESULTS 

None. 

C. PLANNED ACTIVITIES FOR NEXT TWO MONTHS 

The following tasks are scheduled to be performed over the next two months. 

• Deliver the Phase III Field Sampling Summary Report to EPA on February 1, 
2010. 

• Continue preparation ofthe 0U3 Remedial Investigation Report. 

• Review and comment on draft Phase IV Sampling and Analysis Plan(s) as they 
are issued by EPA. 

• Participate in teleconferences and other meetings as requested by EPA. 
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D. MODIFICATIONS/PROBLEMS ENCOUNTERED/POTENTIAL 
ISSUES/ANTICIPATED DELAYS/SOLUTIONS DEVELOPED/IMPLEMENTED 

None. 

Parametrix 

The following is a summary of the actions taken and progress made during the month of 
January 2010. 

A. ACTIONS TAKEN 

Extracted and dried small mammal eye lenses. 

Continued small mammal data analysis. 

Continued coordination with histologist at Northwest Zoopath on small mammal 
tissues. 

Continued work on preparing the 2009 Small Mammal Program data report. 

Continued aquatic data (invertebrate, fish) data analysis. 

Continued preparation of 2009 aquatic program data report. 

Continued financial reporting, supervision and project management activities. 

B. PLANNED ACTIVITIES FOR NEXT TWO MONTHS 

The following tasks are scheduled to be performed over the next two months: 

• Prepare and submit BTAG Subgroup recommendations memo (analytical, 
bioassay recommendations). 

• Receive histology report from NorthWest ZoopPath. 

• Submit 2009 aquatic program data report. 

• Submit 2009 small mammal program data report (field plus histology). 

• Make recommendations on conduct of bioassay or alternative aquatic ecological 
assessment techniques. 

• If a bioassay is deemed feasible given analytical challenges, prepare bioassay 
protocol. 

C. MODIFICATIONS/PROBLEMS ENCOUNTERED/POTENTIAL ISSUES/ 
ANTICIPATED DELAYS/SOLUTIONS DEVELOPED/IMPLEMENTED 

The BTAG subgroup identified concems with the analytical method(s) used for asbestos 
in surface water with regard to the reporting bf clumped versus free fibers and resulting 
implications of the method(s) to providing an understanding and basis for evaluating 
aquatic exposure (and potential toxicity) in a planned bioassay. The Subgroup is 
continuing its work to develop a memo with recommendations that include approaches 
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for addressing analytical method short comings, analytical challenges for conducting 
bioassays and any bioassay test modifications necessary should a bioassay be 
recommended. 

Sincerely, 

Robert J. Medler 
Project Coordinator 
Remedium Group, Inc. 

cc: Michael DeDen - MWH 
Lynne Gardner - Grace 
John Garr - MWH 
Robert Marriam - Grace 
Sue Robinson - Parametrix 
Dick Sloan - Montana DEQ 




